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January 28, 2{}05

Howard Gnann, Deputy Designated Federai Official

P.0O. Box 450
Richiand, WA 99352 .

Washington State Department of Ecology
3100 Port of Bénion Bivd.
Richiand, WA 99354

Deaf Mr Gnann andMs Cusack,

The M-45 change packége currently oﬁt for public comment creates a logical

“disconnect by proposing a 15-month delay to milestone M-45-00C. The change

package would require initiation of negotiations by September 30, 2006 and
completion in 120 days for single-shell tank {SST) retrieval and closure activities for
the period September 2006 o September 2008. In other words, the change package
would require completion of negotiations for activities five months ’thmugh the
execution schedule for those achwties :

SST retrieval and closure milestones should pmwde logical, aggressive and realistic
schedules. Further, the agencies shonld be cognizant of this issue t6 ensure such
disconnects do not happen again. A revised milestone M-45-00C should:
i, reahgn the negotiation schedule to logically drive negotranons for the 2006~
2008 timeframe; and,
2. be'based on recent retrieval expenence and status.

Sincerely,
{% /
Todd Martin, Chair
Hanford Advisory Board
Eﬁiru]zsues Ranford Project Uffice
" 713 Jadwin, Suite 4
ord Advisory Boad Richiand, W 99362
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Fhis letter represems HAB consensus jor this spec ific fopic. ft should not be s‘a!cen out of context to
extrapoiaie Board ag?eemem oi cther sub 2ject matters.

oo Keith Klein, Manager U.S. Department of Erergy, Richiand Operations
. Roy Schepens, Manager, U.S. Department of Energy, Office of River
Protection '
Nick Ceto, U.S. Env;romnental Protection Az,ency
Michael Wilson, Washington State Department of Ecology
‘Sandra Waisley, U.S. Department of Energy Headquarters
Site Specrﬁc Advisory Boards '
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